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As the company employees including the management have education background and experience within Project Management, Planning Management and Cost control of complex projects, this document is a supporting document. 
Other software, planning practices, project practices and solutions may be applies after internal or external scopes of work.
Clients Project Execution Model will and can be applied.

Other Risk Management standards, Time, Cost, Quality efforts and practices may be applied.
SCHEDULE METHOD AND TECHNIQUE
Internal and External methodologies.
SAFe, 
SCHEDULING SOFTWARE

External and internal.

MS Project, Trello, Jira, Atlassian, Vismo, Visio, Softdraw, MS Excel. Others.
ESTIMATE TOLERANCES 
See an example of cost tolerances.>


Scheduling measurements
<Note the unit of measurement which will be used for each resource type on your project. For example, staff hours or days, for time durations or meters, tons, kilometers for quantity measures.>
	Item
	Unit of measurement

	Human resources effort
	Days and Hours. Min 4 hours and max 10 days. Greater duration requires further decomposition to ensure scheduling accuracy. 

	Human resources cost
	Day rate x effort. Minimum ½ day. 

	Development
	Hours, Days

	Consulting
	Hours, Days

	Engineering
	Hours, Days

	Advisory
	Hours, Days, Week

	Design
	Hours, Days, Week

	Project Management
	Days, Weeks, Months

	Cost Management
	Hours, Days

	R&I
	Months or Weeks.

	Analysis
	Hours


Get a Resource Plan template.


related organisational procedures
<Include relevant links to organizational procedures. For example, process documentation for the control and updating of the schedule, or pre-agreed settings in the scheduling tool like nonworking time or the duration of the working day.>
SCHEDULE MAINTENANCE

<Explain how the schedule will be maintained. For example, how it will be updated (perhaps via project team calls), version numbering and control, and who will own the master plan. Also describe how the progress of tasks in the schedule will be shown. For example, when and how schedule baselines will be created.>
SCHEDULE TOLERANCES

<Document the amount of deviation from agreed schedule tolerances that can happen before corrective action needs to be taken.

Sometimes known as variance thresholds, schedule tolerances are percentage deviations from the schedule’s baseline. For example, it might be permissible for scheduled activities to be delayed by up to 5% but no further. Another example could be that it is acceptable to be behind schedule by up to one week, but any further delay would trigger a project board escalation.>

MEASURING PROGRESS

<Document the procedure for saving the baseline (the dates against which progress will be measured). Note how and when actual start and finish dates will be collected, and for tasks in progress how the amount of work completed, and the time needed to finish the task is measured. 
Include what tools or techniques will be used to establish the progress of the work against the schedule overall. For example, earned value management techniques, schedule variance, and schedule performance index.>
SCHEDULING AND REPORTING FORMAT

<Make a note of the formats that you plan to use to for scheduling and reporting. For example, you might use a Gantt Chart and Tracking Gantt for day to day management of the project combined with resource to do lists. For reporting purposes, you might use a timeline format. This could be created separately in PowerPoint of use Microsoft Project’s inbuilt timeline function.>
Example formats
Timeline created with Microsoft Project
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Timeline built in PowerPoint
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See also:

How to make a timeline in PowerPoint
How to use Microsoft project to create a timeline
DOWNLOAD MORE PROJECT TEMPLATES
Microsoft Project Plans – real world project plans in Microsoft Project.

Project Management Templates – FREE project management templates in Word and Excel

Stakeholder Management Templates
Flowcharts to download in Visio and PDF
Risk Register in Excel – download immediately

Work Breakdown Structure Excel template
Work Breakdown Structure (WBS) FREE examples to download immediately. 

�HYPERLINK "https://www.stakeholdermap.com/project-management/project-tolerance.html"��What is Project Tolerance?�
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